
   

    

This Week – Ongoing Work – 5/24/04 through 5/28/04
East Front Plaza Highlights:
•  Stone masons continue to set granite curb stones on the north side of the CVC roof deck.
•  Concrete placements for floor slabs will occur on all three levels below the roof deck.
•  Concrete has been placed around the House Steps connecting the steps to the East Plaza.
•  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.

East Front Extension (Inside the Capitol)
•  Crews continue to erect structural steel inside the East Front Extension and continue with demolition activities to clear

the way for elevator shafts, escalators, stairwells and new mechanical systems.
•  During the recess this week, crews will work two 10-hour shifts each day and work will continue into the weekend.

Truck Tunnel Construction
•  Dump trucks continue to backfill the tunnel zone above the tunnel roof deck.
•  In other areas, crews continue to assemble rebar and formwork for the tunnel walls and roof deck.
•  Workers expect to complete utility installation above the tunnel this week and then begin removing the temporary

bridge structure on Constitution Avenue.  Once the bridge is removed, crews will backfill the zone, place asphalt for the
road and re-establish sidewalks and curbs.  Work has been delayed for several weeks and is now expected to be completed
in this zone by mid-July.
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Work continues on the lower level of the CVC in an area that will be occupied by a 600-seat dining facility.  Concrete placements and formwork
assembly continue to be the dominant activities throughout the site.  Steel will be erected next week across the Congressional Auditorium (top center).



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer,
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

Library of Congress (LOC) Tunnel
•  Demolition of the street and sidewalk is complete

along the eastern half of First Street SE above the
tunnel construction zone.  Crews will begin
driving piles this week in First Street to provide
earth retention for the excavation effort in the
eastern half of the street.  A temporary vehicle
bridge has already been constructed above the
tunnel zone along the western half of First Street.

•  Excavation near the northwest corner of the LOC
building has been completed.  Demolition of an
old pedestrian tunnel around the perimeter of the
LOC has also been completed.

•  The first portions of the LOC tunnel slab-on-
grade have been placed within the CVC site at
the entrance to the tunnel.

Next Week – 5/31/04 - 6/04/04
East Front Plaza Work
•  Stone masons will continue setting granite curb stones on the north side of the roof deck.
•  Crews will continue to waterproof portions of the CVC roof slab, conduct waterproofing tests, and place the top slab of

concrete on the southern half of the roof deck.
•  Crews will continue to install utilities, build mechanical spaces, erect formwork and place concrete floor slabs for all

three below-ground levels of the CVC.
•  A crane will arrive on the site and will be situated just east of the Congressional Auditorium construction zone near

First Street NE/SE.  The crane will be used to lift structural steel in place for the auditorium.

East Front Extension
•  Steel crews will continue to erect steel within the East Front concrete structure. Demolition of structural elements will

continue on all levels within the East Front Extension and in the Carriageway below the East Front Center Steps.
Demolition of major structural columns will continue inside the East Front transition zone.

Truck Tunnel Construction
• Crews will continue to erect formwork,  place

concrete and waterproof the roof deck and walls
in all areas of the truck tunnel construction zone.
Close to 75 percent of the concrete for the tunnel is
in place.

•  Work related to utility lines that cross over the
truck tunnel along Constitution may be complete
and inspected by the Washington Sewer Authority.
Crews will then remove the temporary bridge and
backfill the zone.

Library of Congress (LOC) Tunnel
•  Crews will continue driving piles in the eastern

half of First Street SE within the LOC tunnel.
•  Formwork assembly and concrete placements

will continue near the LOC and within the CVC
 site for the tunnel floor slab and walls.Most of the concrete has been placed for the roof slab and walls of the CVC truck tunnel.

Inside the East Front, a worker uses a chain pulley to lift a steel beam in place.


